
ID WBS Name Duration Start Finish

1 1.31 L3 Start of Run 2b DAQ and Trigger Project 0 days 3/4/02 3/4/02
2 1.3 Run 2b DAQ and Trigger Project 180.4 wks 3/4/02 9/30/05
3 1.3.1 Run 2b TDC Project 162 wks 6/4/02 8/24/05
4 1.3.1.1 L3 Start Run 2b TDC Subproject 0 days 6/4/02 6/4/02
5 1.3.1.2 Specification & Development 53.4 wks 6/24/02 7/16/03

36 1.3.1.3 Detailed Design (FNAL) 69 wks 1/9/03 5/20/04
48 1.3.1.4 Detailed Design (Chicago) 50.4 wks 1/9/03 1/9/04
60 1.3.1.5 L3 TDC Design Review 0 days 5/21/04 5/21/04
61 1.3.1.6 Prototype - V1.0 (FNAL) 34 wks 10/22/03 6/28/04
73 1.3.1.7 Prototype - V1.0 (Chicago) 33.75 wks 10/22/03 6/24/04
79 1.3.1.8 L3 Design Review Milestone 0 days 5/21/04 5/21/04
80 1.3.1.9 Preproduction 36.8 wks 5/21/04 2/16/05

100 1.3.1.17 TDC Readout System 42 wks 2/16/04 12/10/04
109 1.3.1.12 TDC Modifications 32 wks 1/10/05 8/24/05
110 1.3.1.12.1 Obtain Old TDC's 28 wks 1/10/05 7/27/05
111 1.3.1.12.1.1 First 50 Boards Available 0 wks 1/10/05 1/10/05
112 1.3.1.12.1.2 Boards 51 through 100 Available 0 wks 3/7/05 3/7/05
113 1.3.1.12.1.3 Boards 101 through 150 Available 0 wks 4/11/05 4/11/05
114 1.3.1.12.1.4 Boards 151 through 200 Available 0 wks 5/16/05 5/16/05
115 1.3.1.12.1.5 Boards 201 through 250 Available 0 wks 6/21/05 6/21/05
116 1.3.1.12.1.6 Boards 251 through 300 Available 0 wks 7/27/05 7/27/05
117 1.3.1.12.2 Modification of Old TDC's 29 wks 1/10/05 8/3/05
118 1.3.1.12.2.1 Modify first 50 Boards 4 wks 1/10/05 2/7/05

119 1.3.1.12.2.2 Modify Boards 51 through 100 4 wks 2/15/05 3/14/05

120 1.3.1.12.2.3 Modify Boards 101 through 150 4 wks 3/22/05 4/18/05

121 1.3.1.12.2.4 Modify Boards 151 through 200 4 wks 4/26/05 5/23/05

122 1.3.1.12.2.5 Modify Boards 201 through 250 4 wks 6/1/05 6/28/05

123 1.3.1.12.2.6 Modify Boards 251 through 300 4 wks 7/7/05 8/3/05

124 1.3.1.12.2.7 Purchase components 29 wks 1/10/05 8/3/05

125 1.3.1.12.3 Test and Calibrate TDC's at Michigan 29 wks 1/17/05 8/10/05
126 1.3.1.12.3.1 Test first 50 Boards 4 wks 1/17/05 2/14/05

127 1.3.1.12.3.2 Test Boards 51 through 100 4 wks 2/22/05 3/21/05

128 1.3.1.12.3.3 Test Boards 101 through 150 4 wks 3/29/05 4/25/05

129 1.3.1.12.3.4 Test Boards 151 through 200 4 wks 5/3/05 5/31/05
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130 1.3.1.12.3.5 Test Boards 201 through 250 4 wks 6/8/05 7/6/05

131 1.3.1.12.3.6 Test Boards 251 through 300 4 wks 7/14/05 8/10/05

132 1.3.1.12.3.7 Purchase replacement components 29 wks 1/18/05 8/10/05

133 1.3.1.12.4 Test TDC's at CDF 30 wks 1/25/05 8/24/05
134 1.3.1.12.4.1 Test first 50 Boards 5 wks 1/25/05 2/28/05

135 1.3.1.12.4.2 Test Boards 51 through 100 5 wks 3/1/05 4/4/05

136 1.3.1.12.4.3 Test Boards 101 through 150 5 wks 4/5/05 5/9/05

137 1.3.1.12.4.4 Test Boards 151 through 200 5 wks 5/10/05 6/14/05

138 1.3.1.12.4.5 Test Boards 201 through 250 5 wks 6/15/05 7/20/05

139 1.3.1.12.4.6 Test Boards 251 through 300 5 wks 7/21/05 8/24/05

140 1.3.1.12.5 Install Boards 24 wks 2/8/05 7/27/05
141 1.3.1.12.5.1 Install first 50 Boards 4 wks 2/8/05 3/7/05

142 1.3.1.12.5.2 Install Boards 51 through 100 4 wks 3/15/05 4/11/05

143 1.3.1.12.5.3 Install Boards 101 through 150 4 wks 4/19/05 5/16/05

144 1.3.1.12.5.4 Install Boards 151 through 200 4 wks 5/24/05 6/21/05

145 1.3.1.12.5.5 Install Boards 201 through 250 4 wks 6/29/05 7/27/05

146 1.3.1.12.6 Installation of Modified TDC's Complete 0 wks 7/27/05 7/27/05
147 1.3.1.12.7 New Calibration Test Stand Equipment 24 wks 2/7/05 7/26/05
148 1.3.1.12.7.1 Card schematic design and layout 8 wks 2/7/05 4/1/05

149 1.3.1.12.7.2 Card fabrication and assembly 8 wks 4/4/05 5/27/05

150 1.3.1.12.7.3 Software and firmware development 16 wks 4/4/05 7/26/05

151 1.3.1.12.7.4 Card testing 8 wks 5/30/05 7/26/05

152 1.3.1.12.8 TDC Modification Complete 0 wks 8/10/05 8/10/05
153 1.3.2 Run 2b Level 2 Project 154.4 wks 9/4/02 9/30/05
189 1.3.11 Revised XFTII Project 67.2 wks 6/1/04 9/29/05
324 1.3.4 Event-Builder Upgrade 167.4 wks 3/4/02 6/29/05
363 1.3.5 Computer for Level3 PC Farm / DAQ 117.8 wks 5/2/03 9/6/05
397 1.3.6 SVT upgrade 58.4 wks 8/2/04 9/28/05
470 1.3.8 Finish Run 2b Trigger DAQ project 0 days 9/22/05 9/22/05
471 1.3.9 Data Acquisition and Trigger Upgrades Ready for Installation 0 days 9/22/05 9/22/05
472 1.3.10 Accelerator "Summer" Shutdown planning tasks 46.6 wks 8/23/04 7/27/05
473 1.3.10.1 Accelerator Shutdown 2004 14.6 wks 8/23/04 12/6/04

474 1.3.10.3 L3 MS: 2004 Shutdown Complete 0 days 12/6/04 12/6/04
475 1.3.10.2 Ready for Accelerator Shutdown 2005 0 wks 7/27/05 7/27/05
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